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TIME CRITICAL REMOVAL ACTION

SITES 4, 6, AND 10

PROJECT UPDATE

Introduction
The Navy continues its efforts to clean up three sites
at Naval Air Station (NAS) North Island.  The sites,
the former Public Works Center Salvage Yard (Site
4), the Seaview Heritage Park Salvage Yard (Site 6),
and the Defense Reutilization and Marketing Office
(Site 10), were impacted by spilled polychlorinated
biphenyls (PCBs).  PCB-contaminated soil is being
removed from the sites and washed and consolidated
at Site 4.  This fact sheet is an update to Fact Sheet
No. 5 (November 1994) and provides information
on the present status and planned activities for the
time critical removal action at the sites.

Project Status
The Action Memorandum and Work Plan for this
project were approved by the California Department
of Toxic Substances Control on March 24, 1995, and
excavation activities were initiated at the sites on
April 5, 1995.  As planned, remediation began at Site
4, where soil containing PCBs at concentrations
greater than 25 parts per million (ppm) was exca-
vated and moved to a soil treatment stockpile area
(see the figure on the next page for locations).  The
entire site was sampled to verify PCB concentrations
at each layer of excavation.  The soil is being cleaned
in the on-site solvent extraction system location ad-
jacent to Site 4.  The soil is returned to Site 4 and
used as backfill when the concentration of PCBs in

the soil is reduced to less than 2 ppm.  To date, the sol-
vent extraction units have successfully treated 560 cubic
yards of soil.

INVITATION TO VISITOR’S DAY
The Navy is hosting a Community Visit Day tour of the cleanup
activities at Site 4 on October 21, 1995.  All members of the
community are invited to attend.  Please see the enclosed reg-
istration form.

This fact sheet is one of a series of updates designed to inform
the public on environmental activities at NAS North Island
Sites 4, 6, and 10.  The Navy welcomes your interest in this
removal action.  If you would like more information or have
questions or comments, please contact the Navy Public Af-
fairs Office.

Ken Mitchell
Public Affairs Officer
Naval Air Station, North Island
Code OB
P.O. Box 357033
San Diego, CA 92135-7033
(619) 545-8167

Please see the following pages for an update on the removal
action project and for additional sources of information.

Removal Action at Sites 6 and 10 Completed
Excavation at Site 6 is complete, and restoration is un-
derway.  Soil containing PCBs at concentrations greater
than 25 ppm was transported to the Site 4 soil treatment



SITE 4 LOCATION MAP

stockpile area.  Soil contaminated with PCBs at con-
centrations greater than 0.066 and less than 25 ppm
was excavated and transported to Site 4 for direct
consolidation into the Site 4 excavation.  Soil con-
taminated with PCBs at less than 25 ppm are within
the U.S. EPA’s acceptable range for industrial land
use.  The scope of work at Site 6 was expanded to
remove PCB-contaminated soil from a larger area
than planned.  As the removal action progressed, low
concentrations of PCBs (less than 25 ppm) were de-
tected in additional areas.  This soil was transported
to Site 4 for consolidation.  After site cleanup was
verified through laboratory testing, restoration at Site
6 was initiated by backfilling the excavation to origi-
nal grade using clean, imported soil.  Final restora-
tion, projected for completion by October 1995, will
include installing an irrigation system and replant-
ing with grass.

The removal efforts at Site 10 were completed in Au-
gust 1995.  The PCB contaminated soil and low-level
radiation sources (i.e., radium dials from aircraft in-
struments) have been removed.  The cleanup stan-
dards were the same as at Site 6.  In total, 5,780 cu-

bic yards of impacted soil were removed from Site
10.  Laboratory analytical testing was performed to
verify the final site cleanup levels.  The site was re-
stored by backfilling the excavation with clean im-
ported soil.

Health and Safety Considerations

Site activities are being performed in compliance with
the site-specific health and safety plan.  The plan pro-
vides for the safety of on-site workers and the sur-
rounding community.  Workers involved in the re-
moval action wear appropriate levels of protective
clothing, and barriers have been erected to keep un-
authorized personnel out of the work areas.  A silt
fence was installed along the perimeter of Site 4 to
limit dust particles and contaminants from leaving
the work area.  Also, the untreated soil stockpile is
covered with polyethylene sheeting to prevent wind-
blown dispersion.

To ensure safe working conditions, environmental
professionals perform air monitoring for contami-
nants in the work zones and along the perimeter on
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the downwind side of Site 4.  Potential contaminants
of concern are dust, volatile organic compounds, and
airborne PCBs.  Currently, the analytical results are
under evaluation by a Certified Industrial Hygienist
and are available for review at the information re-
positories.

Future Activities and Project Schedule

This removal action is designed to clean up Sites 6
and 10 and contain PCB-contaminated soil at Site 4,
thereby reducing potential threats to human health
and the environment.  Removal actions at Sites 6 and
10 have been completed.  The Site 4 solvent extrac-
tion units will continue to treat PCB-contaminated
soil at concentrations above 25 ppm until the stock-
piled soil is cleaned to less than 2 ppm PCBs.  This
operation is estimated to run through March 1996.
Finally, PCB-impacted soil greater than 0.066 and
less than 25 ppm, located near the perimeter of Site
4, will be consolidated with the soil brought in from
Sites 6 and 10 and the washed soil.  The consoli-
dated soil will be used as fill material at Site 4.  A
soil cap consisting of 18 inches of clean, imported
soil and 6 inches of topsoil will be placed over the
site, an irrigation system installed, and the surface
hydroseeded.  The completion of the removal action
and final restoration of the three sites are scheduled
for April 1996.

As part of the removal action, a minimum of three
groundwater monitoring wells will be installed at Site
4.  Moreover, long-term groundwater monitoring will
be implemented at Site 4 to ensure that the placed
soil does not impact groundwater.  Results will be
made available to the public through the information
repositories.

Community Involvement Opportunities

Community involvement opportunities are scheduled
as an important part of the removal action effort to
ensure that public interest is considered at each step

of the process.  The Navy encourages the public to
share their comments and concerns at any time dur-
ing this removal action.  An additional fact sheet will
be distributed near project completion to present fi-
nal cleanup results.  Please complete the mailing list
coupon on the back page if you would like to be added
to the NAS North Island mailing list.

To assist the community in understanding this re-
moval action, the Navy is hosting a Community Visit
Day at the Site 4 treatment area on October 21, 1995,
at 9:00 a.m.  An introductory slide show will be pre-
sented at Building X (the Island Club), and then par-
ticipants will have the opportunity to view the back-
filling activities and soil washing operation at Site 4.
All interested members of the community are invited
to attend.  Please return the enclosed registration form
by October 11, 1995, if you would like to partici-
pate.

INFORMATION SOURCES
Environmental reports and correspondence regarding the IR Sites at
NAS North Island are available for public review at two information
repositories:

NAS North Island
Base Library
Building 650
(619) 545-8231

Mon-Thurs:
10:00 a.m. - 8:00 p.m
Fri-Sat-Sun:
10:00 a.m. - 6:00 p.m.

Coronado Public Library
640 Orange Avenue
Coronado, CA 92118-1526
(619) 522-7390

Mon-Tue:
10:00 a.m. - 9:00 p.m
Wed-Thurs:
1:00 p.m. - 9:00 p.m

For More Information :
Ken Mitchell
Public Affairs Office
Naval Air Station North Island
Code OB
P.O. Box 357033
San Diego, CA 92135-7033
(619) 545-8167

Marsha Mingay
Public Participation Specialist
Department of Toxic Substances Control
245 W. Broadway, Suite 425
Long Beach, CA 90802
(310) 590-4881

Fri-Sat:
10:00 a.m. - 6:00 p.m.
Sun:
1:00 p.m. - 5:00 p.m.

Involvement with the Restoration Advisory Board
(RAB) provides another avenue to stay informed and
contribute to the cleanup process. The RAB contin-
ues to hold public meetings monthly at the Coronado
Public Library to discuss project activities and ad-
dress community concerns.  The next meeting is
scheduled for October 18, 1995, at 6:30 p.m.
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NAS NORTH ISLAND IR PROGRAM MAILING LIST

NAVAL AIR STATION

NORTH ISLAND
Public Affairs Office
Code OB
P.O. Box 357033
San Diego, CA 92135-7033

VISITOR’S DAY
Community Visit Day

at the
Site 4 Soil Treatment Area

October 21, 1995 - 9:00 a.m.
Site 4, NAS North Island

You are not on our mailing list if you did not receive this fact sheet in
the mail.  If you wish to be placed on the NAS North Island IR Program
mailing list, please complete the coupon above, detach, and mail to
the stated addressee.

Ken Mitchell
Public Affairs Officer
Naval Air Station, North Island
Code OB
P.O. Box 357033
San Diego, CA 92135-7033

Name
Address
City                              State
Affiliation


